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● Overall FSDE Accomplishment FY 2019-2025
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● Status of Special Projects

● Status of Other Local and International Collaborations

● PPD Accomplishments

● Status of Other Technical Assets

● Best Practices 

● Ongoing FS Encountered Issues, Concerns, and Proposed Recommendations

● Ways Forward



Overall FSDE Accomplishment
as of December 2025

YEAR
ALLOCATION

(P’000)

SUMMARY CY 2019-2025

PROGRAM
MED 

PROJECTS

NUMBER OF 
PROJECTS 

COMPLETED
ao May 2025

NUMBER OF 
PROJECTS 

COMPLETED
ao December 

2025

2019 419,187 203 200 201

2020 776,912 446 429 437

2021 776,912 494 481 482

2022 965,900 238 188 199

2023 400,374 96 39 49

2024 227,158 50 10 20

SP 7 (2024) 149,000 32 1 5

2025 227,158 52 - 3



    APPROVED
    Pre - Feasibility Study Report

● Canaway SRIP (R7)

      
                  

Overall Status of Accomplishment (Line Project)Status of Pre-Feasibility Study and Feasibility Study
as of December 2025

  9 COMPLETED & FOR APPROVAL
Pre - Feasibility Study Report

● Disabungan Casala - Del Pilar IP (R2) 
● Himoga-an SRIP (R6)
● Llorente - Balangkayan IP (R8)
● Bobonawan River - Cabanglasan SRIP (R10)
● Mayo River - Mati IP (R11)
● Caraga River - San Pedro NIP (R11)
● Miasong IP (R12)
● Sepaka RIP (R12)
● Gibong River - Borbon SPPIP (R13)

                  

ON-GOING PRE - FEASIBILITY STUDY 
REPORT  

                     

13

  1



    APPROVED
    FEASIBILITY STUDY

● Lipitan SRIP (R4B)
● Buldon River IP (R12)
● Soot RIP (CAR)
● East Apayao Abulug Extension IP (R2)

      
                  

Overall Status of Accomplishment (Line Project)Status of Feasibility Study
as of December 2025 

  6 FEASIBILITY STUDY 
FOR APPROVAL OF SCREENING COMMITTEE 

● Mabini Agricultural Development Project (R1)
● Baquilan IP (R3) 
● Ogod SRIP (R5)
● Malihaw SRIP (R13)
● Las Nieves PIP (R13)
● Updating of Panay RBDP (R6)

      
                  ON-GOING 

OUTSOURCED FEASIBILITY STUDY 

                     
24 3 VE/VA Reports

4 Interim Reports
17 Feasibility Study Reports

ON-GOING IN-HOUSE
FEASIBILITY STUDY 

                     

38

  4



Regional Performance for FY 2019 - 2025: 
Remaining Projects

as of December 2025

CAR 

● Completed: 55 Projects

● Remaining: 3 Projects
Alfonso Lista Pump 
Irrigation Project Extension 
(2021) - 69.56%,
Upper Butigue SRIP (2021) 
- 99.93%,
Ziwanan River Irrigation 
Project (2023) - 86.93%

REGION 1

● Completed: 13 Projects

● Remaining: 1 Project
Mabini Agricultural 
Development Project 
(2019) - 100%

REGION 2

● Completed: 77 Projects

● Remaining: 10 Projects
Catugan PIP (2020) - 90%
Sta. Filomena IP (2020) - 90%
Delfin Albano Sto. Tomas PIP (2022) - 40%
Dammao PIP (2022) - 70%
Binogawan River Irrigation Project (2023) - 
88.64%
Rugao - Capellian SRIP (2024) - 54.30% 
La Conwap SRIP (2024) - 100%
Magapuy-Paitan INIP (2025) - 56.38%,
Chico River-Santo Niño PIP (2025) - 17.57%
Cagayan River - Echague PIP (2025) - 3.28%



Regional Performance for FY 2019 - 2025: 
Remaining Projects

as of December 2025

REGION 3
● Completed: 39 Projects

● Remaining: 4 Projects
Baquilan Irrigation Project 
(2021) - 100%
Upper Gumain IP (2022) - 5%
Pasig-Potrero River Series of 
Diversion Structures in 
Pampanga (2023) - 45%
Abucay SRIP (2025) - 50%

REGION 4A

● Completed: 48 Projects

● Remaining: 4 Projects
San Antonio River - Rosario 
NIP (2025) - 63.89%
Sto. Nino SPIP (2025) - 
66.83%
Bayog SPIP (2025) - 
67.64%
Maahas SPIP(2025) - 
67.10%

REGION 4B

● Completed: 32 Projects

● Remaining: 5 Projects
Baco SRIP (2022) - 100%
Malabangan RIP (2023) - 89.06%
Ilog-Ilog NIP (2024) - 30%
Hulagaan NIP (2024) - 17%
Badi River - Sta. Teresita Irrigation 
Project (2025) - 6.54%



Regional Performance for FY 2019 - 2025: 
Remaining Projects

as of December 2025

REGION 5

● Completed: 21 Projects

● Remaining: 2 Projects
        Manga SRIP (2024) - 
85.01%
        Lanang Multipurpose 
Dam (2025) 1.79%

REGION 6

● Completed: 35 Projects

● Remaining: 3 Projects
Panay RBIP (2021) -60.91%
Cadian IP (2023) - 5 5.44%
Tacuyong SRIP (2025) -  
64.66% 

REGION 7

● Completed: 95 Projects
● Remaining: 9 Projects

  Bayawan MIP (2019) - 93 %
  Tamlang Valley IP (2020) - 74.7 %
  Kotkot River - Cebu City IIP (2021) - 89% 
  Tabuay SRIP (2022) - 94.16%
  Languyon River- Tuburan SRIP (2022) -100% 
  Bohol Northeast IIP (2022) - 98% 
Kotkot River-Cebu City Integrated IP(2023) -94 %
  Canaway SRIP (2025) - 17.39%
  Causwagan - Catigbian PIP -  (2025)28.5%
  Loboc River- Bicao SRIP (2025) - 5%



Regional Performance for FY 2019 - 2025: 
Remaining Projects

as of December 2025

REGION 8
● Completed: 66 Projects

● Remaining: 6 Projects
Bayog Valley IP (2022) - 100%
Pambujan IP (2022) - 100%
Nalihugan SRIP (2023) - 
80.48%
Concepcion SIP (2023) - 
100%
Llorente - Balangkayan IP 
(2024) - 100%
Sta. Margarita SRIP (2024) - 
71.69%

REGION 9

● Completed: 82 Projects

● Remaining: 6 Projects
Dicayo River - Katipunan 
SRIP (2024) - 59.95%
Mucas River - Tampilisan 
SRIP (2024) - 100%
Sindangan SRIP (2024) - 
100%
Bucacao River – Alicia SRIP 
(Modified to Lipacan) 
(2024-2) -  
Mucas River Tampilisan 
SRIP (2025) - 6.54%
Tumaga River - Pasonanca 
SRIP (2025) - 38%

REGION 10

● Completed: 21 Projects

● Remaining: 7 Projects
Sultan Naga Dimaporo SRIP (2020) 
- 50%
Maramag-Kulaman SRIP (2021) - 
33.81%
Claveria SRIP (2022) - 81.20%
Kapatagan Valley IIP (2022) - 25%
Kulaman River-Licoan IP (2023) - 
99.12%
Barao IP (2025) -  80%
Sawaga River - San Jose SRIP 
(2025) - 10%



Regional Performance for FY 2019 - 2025: 
Remaining Projects

as of December 2025

REGION 11

● Completed: 18 Projects

● Remaining: 4 Projects
Pagan SRIP (2022) - 88%
Suawan SRIP (2022) - 52%
Liloan River Taocanga NIP 
(2022) - 70%
Awao SRIP (2024) - 35%

REGION 12

● Completed: 17 Projects

● Remaining: 5 Projects
Ambal River IP (2022) - 
100%
Bengo IP (2023) - 100%
Miasong IP (2024) - 100%
Simuay IP (2024) - 100%
Sepaka RIP (2025) - 
61.05%

REGION 13

● Completed: 25 Projects

● Remaining: 7 Projects

Las Nieves NIP (2021) - 99.47%
Bunawan NIP (2021) - 98%
Logum RIP (2022) - 83.7 %
Anolingan Creek San Toribio PIP (2023) - 91 % 
Gibong River Borbon Solar PIP (2023) 91.43%
Tutuan River-Buena Gracia-Causwagan IIP 
(2024) - 75%
Asiga River- Santiago Irrigation Project (2025) - 
70.5 %



Regional Performance for FY 2019 - 2025: 
Remaining Projects

as of December 2025

MARIIS

● Completed: 1 Project

● Remaining: 2 Projects
Baligatan SRIP (2024) 
Updating of Feasibility Study of 
Balungay SRIP (2025) - 8%

UPRIIS

● Completed: 3 Projects

● Remaining: 1 Project
Reformulation of Feasibility Study of Maringalo 
Dam Irrigation Project (2025) - 20.57%



Status of Special Projects Monitored and Facilitated by 
Project Planning Division (PPD) 

NAME OF PROJECT STATUS

PHILIPPINE-KOREA PROJECT PREPARATION FACILITY (PK-PPF)

PACKAGES 1 & 3 - FS & SESAS of Ilaguen MIPP, Libungan-Malitubog MIPP, 
Muleta Reservoir Irrigation & Hydropower Project, Balintingon MP

PACKAGE 2 - FS and SESAS of Palanan IP, Binalbagan IP, and Katipunan NIP

● Conditional Approval on the Extension of the Availability Period, 
Loan Validity Period, and Project Application Period of the 
Philippines-Korea Project Preparation Facility (PK-PPF) 
(PHL-20) pursuant to Section 2.02 of the Amendment 
Agreement, Sections 3.02(b), (d), and schedule 1 of the Facility 
Agreement.

● Submitted Project’s Extension requests to KEXIM-EDCF (Facility 
ended on 15 December 2027).

● Procurement stage of Package 1 and 3.
● Waiting for Department of Finance Steering Committee Meeting 

for Approval.
● Waiting for issuance of Tax Ruling from the BIR as to the Tax 

rates applied in the  project cost.



Status of Special Projects Monitored and Facilitated by 
Project Planning Division (PPD)

NAME OF PROJECT STATUS

MINDANAO IRRIGATION DEVELOPMENT 
PROJECT (MIDP)

● Loan signing is pushed to end of 2026 (tentative) provided that the ADB has engaged their 
experts this Q4 2026 (status: delayed)

● Possibility of local funding for MIDP implementation 
● Previously engaged consultant backed out on the FS revision 

MAGAT DAM SEDIMENTATION 
COUNTERMEASURE PROJECT

● Ongoing conduct of hydrological and hydraulic surveys, and geotechnical works  through ISU,  
RASA and other sub-contractors

● Ongoing coordination with PAGASA (through MOA) and DPWH for hourly data input on hydro 
model

● Received Inception Report 
● Signed NDA between SNAP and JST
● Ongoing coordination with other agencies for the JMC for the creation of SC and TWG

TRANSACTION ADVISORY SERVICES OF 
ADB-OMDP

● Pantabangan & JRMP II Floating Solar Projects: NIA officials have held discussions with the 
DOE regarding the Green Energy Auction (GEA) to prepare and qualify these floating solar 
projects for the upcoming competitive bidding rounds.

● JRMP II Bulk Water Supply Project: Collaboration with the Metro Iloilo Water District 
(MIWD). MOA is currently being finalized by the NIA Legal Services. Both the FS and the 
Service Agreement are undergoing a joint review by the Engineering and Legal 
Departments.



STATUS OF OTHER INTERNATIONAL AND LOCAL COLLABORATIONS
as of December 31, 2025

Collaborations Status

KOICA PMC Integrated Water Resources 
Management (IWRM) and Sustainable 
Development Program

● Conducted the Third Local Workshop on Capacity Building for Integrated 
Water Resources Management (IWRM) and Sustainable Development on 
Irrigation held on October 9-10, 2025.

● Project closing ceremonies was conducted last November 2025
● 10 PCNs were submitted to the KOICA PMC for KOICA’s review and 

potential approval/ funding

National Irrigation Administration and  Global 
Green Growth Institute (GGGI) Collaboration

● Signing of Memorandum of Understanding (MOU) between NIA and GGGI 
was held on December 4, 2025.

Proposed National Irrigation Administration 
and Philippine Space Agency Collaboration

● Ongoing review of the draft Memorandum of Understanding (MOU) 
between NIA and PhilSA.

● Conducted Coordination Meeting last December 17, 2025.
● Legal Department already approved the submitted MOA; awaiting 

response of PhilSA for schedule of potential signing of MOA

Proposed National Irrigation Administration 
and University of the Philippines Los Banos  
Collaboration

● Ongoing review of of the draft Memorandum of Understanding (MOU) 
between NIA and UPLB.

● Draft is with the Legal Services for additional review on revisions



STATUS OF OTHER INTERNATIONAL AND LOCAL COLLABORATIONS
as of December 31, 2025

Collaborations Status

DENR-FMB-FAO-GEF 6 Forest and Landscape 
Restoration (FLR) Project

● The Memorandum of Agreement will be restructured as a 
multi-stakeholder agreement, after which the updated documents will be 
prepared for review and finalization.

PAGASA Memorandum of Agreement for Data 
Sharing

● Ongoing review of the revised Memorandum of Agreement (MOA) by the NIA 
Legal Team.

World Bank for Potential Funding for the 
Implementation of the NIA Modernization Program

● September meeting with World Bank opened the potential of the bank funding 
the implementation of the works identified for the NIA Modernization Program 



Overall Status of Accomplishment (Line Project)Overall Modernization Study Accomplishment  
as of DECEMBER  2025



Overall Status of Accomplishment (Line Project)

81   NIS with Ongoing Activities

30  Implementation of Approved Plan
29   on Year 3 Implementation 
1     on Year 2 Implementation

REHABILITATION & PROTECTION OF WATER RESOURCES SUPPORTING 
IRRIGATION SYSTEMS (RPWRSIS) PROGRAM
 as of December 2025

72 Approved Management Plan

9  Ongoing Management Plan Formulation
On-going Management Plan Formulation: 

Outsourced
(56% on MP on 44% on EPVA)

MP = Management Plan
EPVA = Ecological Profiling and Vulnerability Assessment

Activity YEAR

FORMULATION 2021 2022 2023 2024 2025

Programmed (NIS) 30 30 21 0 0

Completed 30 24 12 0 0

Allocation 100.00 M 193.71 M 175.60 M 0 0

Accomplishment
(Remarks/in Php)

100%  92.98% 91.01% 0 0

IMPLEMENTATION 2021 2022 2023 2024 2025

Programmed (NIS) N/A 24 29 30 0

Allocation N/A 97.71 M 102.1 M *73.635 M 0

Accomplishment
(Remarks)

N/A 99.93% 95.15% 64.26% 0

*  73.635M
-46.1 M (monitored by EWMS-PPD-ED)
-27.535  M (monitored by the Administrator’s 
Office)



PPD ACCOMPLISHMENTS

1. APPROVED POLICIES/MEMORANDUM CIRCULARS

● Memorandum Circular No. 109, S. 2025 “NIA Guidelines in the Conduct of the Surveying and Mapping 
Activities for Irrigation Development”

2. CONDUCTED TRAININGS/ WORKSHOP

● Workshop on the Prioritization of Projects for FS&DE FY 2026 (November 25-29, 2025)
● Capacity Building on Geo-resistivity survey, Design, Monitoring, and Installation of Solar Pump Irrigation 

Projects (SPIPs). (November 24 - 28, 2025)
● Training on Advanced & Modern Surveying Instruments of DJI Matrice 350 RTK with Payload of Zenmuse L2 

and DJI Terra Processing Software (November 17-21, 2025)
● Workshop on the Prioritization of Projects for FS&DE FY 2026 Mindanao Cluster (November 03-07, 2025)
● Agronomy-Economics Training on FS Report Preparation in NIA-Region II (October 5-14,2025)



PPD ACCOMPLISHMENTS
2. CONDUCTED TRAININGS/ WORKSHOP

● Mindanao-wide Integrated Hydrologic & Hydraulic Modelling and Analysis: A Hands-on Workshop with 
HEC-HMS and HEC-RAS (September 29 - October 9, 2025)

● Training-Workshop on the Conduct of the Preliminary Feasibility Study and Preparation of the Pre-Feasibility 
Study Report for NIA Region 1 Projects (September 24-26, 2025)

● Training-Workshop for the Conduct of Surveying and Mapping for Irrigation Development (August 27-30, 
2025)

● Training and On-The-Job Workshop in Hydrology Analysis of Irrigation Projects in Region 2 (July 22-28, 2025)
● Training Workshop on Project Preparation for Irrigation and Development in NIA Region X - Hydrology, 

Agronomy, and Soil Classification (June 2-11, 2025)
● Capacity Building on the Formulation of Environmental and Social Aspect for Feasibility Study of Irrigation 

Development (March 9-19, 2025)
● Agronomy-Economics Training on FS Report Preparation in NIA-Region VIII (March 2-9,2025)
● Delivered a lecture on Core logging, data interpretation and monitoring of drilling activities to NIA field 

geologists in Mindanao
● Conducted trainings on watershed modeling, erosion estimation, sediment yield calculation, index estimation 

through remote sensing techniques for selected irrigation systems during RPWRSIS monitoring activities.



STATUS OF OTHER TECHNICAL ASSETS
As of December 2025

Activity Brief Background Status Way Forward

Special Task Force
for the Agency’s DENR 
Compliance

Under the Office Memorandum No. 97 
series of 2025 with Office Memorandum 
No. 149 s. 2025 as supplemental.

Coordinated with the Regional and IMO 
focal persons regarding their compliance 
with the submission of permits, 
clearances, and other necessary 
documents from October 21 to November 
12, 2025.

-Continuous coordination with the Special 
Task Force regarding their compliances.
-Conduct an orientation/ workshop on the 
utilization of the ODMS

Office Document 
Management System 
(ODMS)

Aims to streamline data management and 
repository of various files including but 
not limited to reports, permits, clearances, 
shapefiles, graphs, and results of several 
models.  

-Ongoing uploading of permits, 
clearances, and documents submitted by 
the Regional and IMO personnel.
-Ongoing development of the system 
including the comments from the previous 
meeting of the Special Task Force.

Continuous coordination with 
MID-CORPLAN for the development of the 
system, including the integration of model 
results and an interactive user interface 
for efficient data management and 
repository support in project planning.

Annual Environmental 
and Social Practitioners’ 
Convention

Aims to have an annual platform for ESA 
practitioners to present potential 
improvements for ESA/RP and planning 
related concerns through policy, process 
improvement, technical skills sharing, 
among others.

For Engineering Management Approval NIA will have an annual meet (Q2 end or 
early Q3 for the convention), while raised 
issues and concerns during the 
convention will be taken into 
consideration for the succeeding years;
Further, EWMS will have a scheduled 
training on specific technical topics for 
each quarter (every year) which will serve 
as platform for strengthening manpower



STATUS OF OTHER TECHNICAL ASSETS
As of December 2025

Way Forward
Integration of remote sensing and 
modeling results in the ODMS for 
efficient data management, 
visualization, analysis, and project 
planning.



R&PWRSIS : Rehabilitation and Protection of Watersheds Supporting 
Irrigation Systems

BEST  PRACTICES

Region Best Practices

Region 1, 2, 5, 7 ● Commendable IEC for public awareness of the program
● Partnerships with SUCs

Region 10 ● Sustained continuous seedling production, and maintenance and protection activities 
regardless of the budget constraint

● The action items from the monthly meeting with farmer beneficiaries included the 
identification of ongoing maintenance and protection activities, verification and proper 
documentation of all records.

Region 11 ● Implementation of seed collection through seed banks through social media platforms and 
partnerships with SUCs

● Practices vermicomposting for  soil enhancement
● Uses organic material (banana trunks) as slope and erosion control measures as an 

initiative of one of the beneficiaries
● Practices the use of alternative drip irrigation
● Posting of success story videos featuring R&PWRSIS beneficiaries



Environmental and Social Safeguards

BEST  PRACTICES

JRMP II
● Commendable planning and implementation of environmental and social 

safeguard through proper resettlement, trainings, and livelihood programs 
for the Indigenous People (IP) community.

● Coordinated with the Department of Labor and Employment (DOLE) for 
the labor scheme of  planting activities



ISSUES AND CONCERNS RECOMMENDATIONS

Lack of experts and experiences in the 
RIOs/IMOs to conduct preliminary  review as 
per Mc. 6, S. 2020 (ie. Soil Technologist, 
Agronomist, etc.)

- Difficulty on hiring of personnel due to 
status of employment (COS)

● Continuous Technical Assistance for Regional Irrigation Offices (Hands-on 
training)

● Continuous technical assistance for field offices and conduct of hands on 
training (OJT style in Central Office)

● Constant hiring of personnel charged to FS & DE funding (COS)
● Approval of NIA Reorganization

Data acquisition (subscription/payment) and 
purchase of licensed programs and new 
equipment

● Advancement of hydrological analysis and flood inundation mapping using 
computer software and river modelling applications (freewares)

● Acquisition of software for slope stability  analysis (with training)

Frequent non-compliance by consultants with 
the Terms of Reference for the conduct of 
Subsurface Geological and Geotechnical 
investigation as per MC 85 s.2019

● Most common issue: conduct of 
unauthorized drilling/geotechnical 
activities prior to finalization of 
structures’ locations

● Revised MC  as of April 11, 2025  (MC 29 s.2025 “Amendment on Memorandum 
Circular No. 85 S. 2019 - Terms of Reference (TOR) for the Conduct of 
Sub-Surface Geologic and Geotechnical Investigation for NIA Irrigation 
Projects”)

● Continuous and consistent coordination between NIA field offices and 
consultants to ensure clarity and timely transfer of progress 
reports/information regarding the ongoing study

ONGOING FS ENCOUNTERED ISSUES, CONCERNS, AND PROPOSED 
RECOMMENDATIONS



ISSUES AND CONCERNS RECOMMENDATIONS

Delay compliance on the comments due to 
multiple engagement of Consultants and absence 
of counterparts during technical discussion.

● For strict implementation of Approved MC 3 s. 2025 Consultants Performance 
Evaluation System (ConsPES)

● Strict Implementation of the Project Preparation Guidelines (MC 137 s. 2023)

Re-submission of report by the Consultant 
without addressing the tendered comments 
which results to multiple reiteration.

   Strict Implementation of Project Preparation Guidelines stating: 
“All instances of review for the required Reports in the conduct of FS are 
enumerated in Section 4.6.2 Review and Tender of NIA Central Office Comments of 
MC 94 s.2019, or as amended, must not exceed three (3) times.” 
“If all comments are not satisfactorily resolved by the final or third (3rd) submission, 
the provisions relating to Contract Termination as defined in RA 9184 & Annex I of 
its Revised IRR, and the Government Procurement Manual Volume 4 (Manual of 
Procedures for the Procurement of Consulting Services) may then govern.“

ONGOING FS ENCOUNTERED ISSUES, CONCERNS, AND PROPOSED 
RECOMMENDATIONS



ISSUES AND CONCERNS RECOMMENDATIONS

Delay on Outsourced FS activities ● Prepare catch-up plan for ongoing FS
● Recommend for Contract Termination and propose to conduct Feasibility Study

through in-house by Field Offices

Non submission of In-House FS of the proposed 
National Irrigation Projects (NIPS) by Regional 
Offices (as per FSDE accomplishment Report)

To submit the completed FS report  by Regional Offices to NIA Central Office for FS 
approval by the NIA FS Screening Committee(per MC 34 s.2024).

Implementation  of online reporting to be facilitated this semester.

Submitted catch-up plan for the conduct of 
Feasibility Studies does not meet the target 
date 

Strictly monitoring of all ongoing Feasibility Study is recommended.

Non-Acceptance of Topographic Survey after 
Map Test

● Strict monitoring every progress of survey activities.
● Amendment of MC No. 84 s. 2019: TOR for the Conduct of Surveying and Mapping 

for Irrigation Development Projects under FS 
For Approval

ONGOING FS ENCOUNTERED ISSUES, CONCERNS, AND PROPOSED 
RECOMMENDATIONS



Overall Status of Accomplishment (Line Project)WAY FORWARD FOR THE DIVISION

TECHNICAL CAPACITY DEVELOPMENT

● Proposed Capacity Training for Regional Offices
○ Workshop/Orientation for the Consultant 

Performance Evaluation System (ConsPES)
○ Workshop/Orientation for the Preliminary 

Review of Feasibility Study
○ Refresher Course on Project Identification and 

Feasibility Study (all aspects) - multiyear

● Training Development for PPD Personnel
○ EIA Preparer Training
○ Pollution Control Officer Training
○ Environmental Economics: PES
○ Annual Environmental and Social Practitioners’ 

Convention Program

TECHNICAL CAPACITY DEVELOPMENT

● Acquisition of New Softwares and Additional 
Equipment
○ EV Current Meter
○ Static Survey Software
○ ArcGIS and GeoStudio

● Enhancement of Technical Capacity partnership 
UPLB
○ Analytical Hierarchy Process
○ Environmental modeling
○ Remote sensing (monitoring/performance eval)
○ Basegrain Analysis



Overall Status of Accomplishment (Line Project)WAY FORWARD FOR THE DIVISION

Memorandum Circulars (MC) approved and ongoing updating 

● Updating of MC 84 s. 2019 (TOR for the conduct of Survey and Mapping) - 
Routed for Approval 

● Updating of MC 94 s. 2019 (TOR for the Conduct of Feasibility Study)
● Updating of MC 2 s. 2020 (TOR for the conduct of Social and Environmental 

Impact Assessment)
● Issuance of M.C regarding R&PWRSIS Guidelines
● Issuance of M.C. regarding water logger



End of presentation.


