

NATIONAL IRRIGATION ADMINISTRATION

EDSA, Diliman, Quezon City

PROCUREMENT MONITORING REPORT

(Year 2015 - 2016)

As of March 31, 2016

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Source of Funds	Approved Budget for the Contract (ABC) (PhP)	Contract Cost (PhP)	List of Invited Observers	Winning Bidder
I. INFRASTRUCTURE								
PPMP/ APP	Rehabilitation and Improvement of Kapingko ng Dam, Main Canal from Sta. 0+000-Sta. 4+828 including 13 Lateral Canals and 16 Checks and Weirs (Package 2 of 3 for the Rehabilitation and Improvement of Lambayong River Irrigation System under the National Irrigation Sector Rehabilitation and Improvement Project, Contract No. NISRIPD-C-12	NISRIP-PMO / Region 12	NCB / Infra.	JICA	162,230,310.00	161,422,819.26	COA, Resident Ombudsman, NIAEASP, PICE, GPMPC & BCBP	ITP Const.(LCB) (NISRIPD-C-12)
II. CONSULTANCY								
PPMP/ APP	Consultancy Services for the Preparation of 10-Year Irrigation Development Master Plan and NIA Corporate Plan for 2016 - 2025, Contract No. PIDP-QCBS-CS-1	PIDP-PMO	Consultancy	IBRD / World Bank	20,860,200.00	USD358,963.00	COA, Res. Ombudsman, NIAEASP, COFILCO, GPMPC & BCBP	PIDP-QCBS-CS-1
PPMP/ APP	Consultancy Services for the Review of the National Irrigation Management Fund (NIMF), Contract No. PIDP-CQS-CS-1	PIDP-PMO	CQS / Consultancy	IBRD / World Bank	4,581,200.00	4,521,666.76	COA, Res. Ombudsman, NIAEASP, COFILCO, GPMPC & BCBP	CPRM Consultants, Inc.
III. GOODS								
PPMP/ APP	Supply and Delivery of Nine (9) units Vibratory Compactor for NISRIP - Contract No. NISRIPD-S-3R	NISRIP-PMO	NCB / Goods - Item No. 2 (6)	JICA	36,000,000.00	32,625,000.00	COA, Res. Ombudsman, NIAEASP, PCCI, GPMPC & BCBP	Awarded to Civic Merchandising, Inc.