



Republic of the Philippines
OFFICE OF THE PRESIDENT
NATIONAL IRRIGATION ADMINISTRATION
CENTRAL OFFICE



27 March 2025

Engr. RODRIGO L. LABUNOG
Authorized Managing Officer
LABB CONSTRUCTION DEVELOPMENT INC/
INFRAHUB CONSTRUCTION AND DEVELOPMENT CORP (JV)
Mariveles, Dausi, Bohol

Subject: NOTICE TO PROCEED

Dear Engr. LABUNOG:

Relevant to your Contract with the National Irrigation Administration, particularly Construction of Auxiliary Spillway and its Appurtenant Structures under Malinao Dam Improvement Project under ITB No. R7-MDIPD-C-3 in the amount of SIX HUNDRED SIXTY -FOUR MILLION FOUR HUNDRED FORTY -TWO THOUSAND NINE HUNDRED FIFTY PESOS and 70/100 (Php664,442,950.70) with Contract ID No. R7-MDIPD-C-3 entered into on March 26, 2025, we are issuing this Notice to Proceed.

In line with this and pursuant to the provisions of the Contract, you are hereby instructed to commence the execution of your undertakings indicated therein.

Attached is a copy of the contract for your reference and guidance.

Very truly yours,

Engr. EDUARDO EDDIE G. GUILLEN
Administrator
Date: _____

RECEIVED By:

LABB CONSTRUCTION DEVELOPMENT INC/
INFRAHUB CONSTRUCTION AND DEVELOPMENT CORP (JV)

RODRIGO LABUNOG
Name and Signature of Authorized Representative

Date: April 14, 2025

Copy Furnished:

1. NIA Corporate Auditor
2. Financial Management Department
3. Deputy Administrator for Engineering & Operations
4. NIA Region VII
5. BAC -A Secretariat
6. File

